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D3R

Flight Date: 
Monday, May 23, 2011
Status: 
Red

The trailer arrived safely in OK on 5/22.  Antennas and IF electronics box were delivered and
integrated to the pedestal on 5/23.  Depending on weather conditions, the Ku-band radar
integration will be finalized and powered up on 5/24.  The Ka-band radar integration is expected to
be finalized late this week.


